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'Description of Change:

\

{ drilling of the CY 2004 UP-1 and ZP-1 wells. Work on wells C4300 and C4301 will continue, with completion expected before

The U.S. Department of Energy, Richland Operations Office (RL), the U.S. Environmental Protection Agency (EPA), and the
State of Washington, Department of Ecology (Ecology), hereinafter referred to as the Parties, developed a prioritized list of
groundwater wells for the Hanford Site so that a compliant monitoring system is put into place as mandated by the Resource
Conservation and Recover Act (RCRA), the Washington State Hazardous Waste Management Act (HWMA), and the’
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). The list identifics the wells to be
installed, the priority of the well installation, the type of well to be installed, and the year it will be installed.

During the CY 2004 drilling campaign, the Parties agreed to substitute two CY 2004 wells with two CY 2005 wells (CY 2004 UP-
1 well C4300 will be repliced with CY 2005 UP-1 well C4639, and CY 2004 ZP-1 well C4301 wilt be replaced by CY 2005 well
4303): This change was due to the unanticipated length of time needed to complete extensive interval sampling required during

the end of Jamsary 2005. In total, 36 wells supporting this milestone are on track for completion by December 31, 2004. -
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Justification and Impact of Change:

See Description of Change
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